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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 40 

STPP 6-1(114)0

STPP 6-1(116)15

STPP 6-1(118)50

STPP 35-2(11)8

HSIP 0002(760)

IDAHO LINE - EAST

NOXON - E & W

THOMPSON FALLS - URBAN

ST REGIS CUTOFF

2002 - DISTRICT 1 - GUARDRAIL

6197

6198

6199

6200

5359

114

116

118

011

760

000

000

000

000

000

183

183

183

183

310

ENT MARKINGS

ENT MARKINGS

SEAL & COVER

SEAL & COVER

MILL,FILL,SEAL & COVER & PAVEM

MILL,FILL,SEAL & COVER & PAVEM

GUARD RAIL & DELINEATION

03/10/08

03/10/08

03/10/08

03/10/08

12/17/07

05/12/08

05/12/08

03/27/08

10/31/08

10/31/08

10/31/08

10/31/08

05/05/08

10/10/08

    435,281

    275,592

    201,186

    594,458

    270,646

     402,745

     256,723

     171,663

     526,889

     229,865

          0

          0

          0

          0

          0

     452,235

     288,018

     192,790

     610,000

     250,040

25

25

30

30

25

0

0

0

0

0

      45,223

      28,802

      19,279

      59,133

      18,389

      64,444

      40,323

      25,063

      59,133

      55,009

      24,275

      16,184

      21,324

      48,438

      49,056

     366,963

     245,603

     152,233

     523,131

     218,270

District 1 - Missoula

04208

04208

06208

06208

10C07

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

OMO CONSTRUCTION INC          

    402,745

    256,723

    171,663

    526,889

    229,865

     25

     25

     30

     30

     25

81

85

79

86

87

38

40

85

82

89

96

96

97

97

68

6.6

6.6

14

9.3

22.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     710,873

     795,644

    659,468

    698,552

           0

           0

     659,468

     698,552

     740,253

     802,790

     612,566

     675,364

      74,025

      78,412

83

84

6.6

10.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04208

06208

%

%

%

%

TIED

TIED

TIED

TIED

     25

     30

      0

      0

     25

     30

96

97

%

%

39

83

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      40,459

      69,762

$

$

$

$

     104,767

      84,196

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

SANDERS             

SANDERS             

SSANDERS            

POWELL,SANDERS 

Days

P

P

P

P

00006

00006

00006

00035

0

14.7

50.2

7.7

14.7

22.9

51.4

21.4

14.7

8.2

1.2

13.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.71

13.226

1.935

22.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

ULBERG-IVAN (U9228)

406 523-5846

406 523-5846

406 444-7824

406 444-7824

406 444-6217

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MT-NHTSA-NH 7-1(86)49

NH-MT 7-1(88)66 F

HAMILTON - NORTH OF WOODSIDE

STEVENSVILLE WYE - N & S

2015

2016

086

088

000

001

130

130

SCAPE,BRIDGE

STRUCTURES

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURF,STORM DRAIN,

11/09/07

03/10/08

02/26/08

04/02/08

 15,081,162

 11,488,029

  15,751,937

  11,475,890

          0

          0

  18,348,695

           0

180

160

0

0

   1,060,423

   1,022,522

   1,060,423

           0

     940,190

     672,542

  16,199,546

  11,153,304

District 1 - Missoula

05B07

08108

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

 15,751,937

 11,475,890

    180

    160

88

97

89

66

93

92

5.8

6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

5

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

37.8

2.33

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   1,777,163

  26,569,191

   1,587,885

  27,227,827

$

$

           0

           0

$

$

   1,587,885

  27,227,827

$

$

   1,793,083

  29,824,585

$

$

   1,506,200

  27,352,850

     170,826

   2,082,945

84

92

%

%

10.6

5.9

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

     80

    340

      0

      0

     80

    340

88

93

%

%

65

77

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     159,277

   1,612,732

$

$

     243,972

   2,082,945

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

182

185

193

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

523-5864

   -    

751-2043

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

RAVALLI             

RAVALLI             

Days

Days

Days

P 00007

65.96

68.29

2.33

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

3.758

MI

MI

KM

KM

60.968

3.758

MI

MI

KM

KM

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

406 444-5446

406 444-9369

E

MI

MI

MI

KM

KM

KM

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SFCP 1-2(144)125

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

KALISPELL - NE

1436

4922

1744

4284

2038

5718

009

050

122

006

071

144

000

000

000

000

001

000

140

620

130

181

110

180

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

MILL,FILL,SIGNAL

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

03/10/08

04/02/07

04/14/08

04/20/06

05/03/04

05/23/07

05/06/08

10/27/08

10/08/04

09/05/08

11/21/08

05/11/05

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

  1,977,708

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

   1,483,853

    457,964

          0

    411,343

          0

          0

          0

  11,015,000

           0

           0

           0

           0

   1,850,000

215

60

240

60

0

75

18

0

9

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

     133,247

     865,000

           0

           0

           0

           0

     100,000

     882,803

      47,815

   1,243,030

      94,210

     377,660

      68,746

  10,066,338

   1,648,682

  18,468,447

     976,489

   5,248,466

   1,625,200

District 1 - Missoula

01906

01C07

02B05

07B03

08407

11108

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

SCHELLINGER CONST CO INC      

 10,203,559

  1,698,813

 18,540,732

    985,315

  5,195,701

  1,483,853

    233

     60

    249

     60

      0

     75

91

97

102

99

101

88

102

28

69

120

73

69

97

147

95

67

8.8

2.9

6.7

9.6

7.2

4.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

S

P

S

P

P

00487

00487

00005

00486

00005

00001

2.6

.39

31.4

1.9

108.8

124.7

7.1

2.6

36.8

12.2

116.6

129.3

4.5

2.21

5.4

10.3

7.8

4.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

7.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

SALYARDS-WADE (U7713)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

406 444-7824

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 1-2(148)124

UPP 6713(2)

NH 5-3(98)115

SMP 4599(03)

NH 5-2(121)27

EVERGREEN FIRE DEPT SIGNAL

MERIDIAN RD - US 2 TO 7TH ST W

GRANDVIEW - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

6491

6254

6193

4973

1744

148

002

098

003

121

000

000

000

000

000

410

181

180

999

130

ERLAY,SEAL & COVER

ERLAY,SEAL & COVER

NTERPRETIVE CENTER

MILL,FILL,SIGNAL

COLD MILLING,PLANT MIX SURF.OV

COLD MILLING,PLANT MIX SURF.OV

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

03/10/08

03/10/08

03/10/08

07/18/02

04/05/06

05/06/08

04/21/08

04/21/08

08/26/02

04/24/06

11/21/08

10/08/08

10/08/08

10/09/02

12/23/02

     67,711

    281,388

  1,300,554

    348,464

 14,257,910

      32,060

     223,094

     976,025

     279,475

  18,236,642

          0

          0

          0

          0

    574,115

           0

           0

           0

           0

           0

75

0

0

0

240

0

0

0

0

24

       2,881

      22,309

     109,547

      27,948

   1,823,964

           0

           0

           0

           0

           0

       3,630

      23,285

      67,392

           0

   1,257,708

      29,628

     222,287

     973,628

     281,033

  18,954,099

District 1 - Missoula

11108

13208

13208

18602

26106

SCHELLINGER CONST CO INC      

KNIFE RIVER - KALISPELL       

KNIFE RIVER - KALISPELL       

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

     32,060

    223,094

    976,025

    279,475

 18,810,757

     75

      0

      0

      0

    264

92

100

100

101

104

126

104

62

0

69

67 12.3

10.5

6.9

6.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,045,419

   1,581,942

  1,515,913

  1,199,119

           0

           0

   1,515,913

   1,199,119

   1,882,060

   1,199,119

   1,654,828

   1,195,915

     136,128

     131,856

88

100

4.4

7.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11108

13208

%

%

%

%

TIED

TIED

TIED

TIED

     75

      0

      0

      0

     75

      0

67

0

%

%

70

69

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      72,376

      90,677

$

$

$

$

     102,881

     131,856

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

P

U

P

P

00001

06701

00005

00005

123.3

0

114.8

0

26.71

124.3

2.033

117

0

31.39

1

2.033

2.2

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

3.279

3.548

0

7.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 444-6217

406 523-5846

406 444-6228

406 444-9200

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

IM 90-1(175)23

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

HENDERSON - EAST

1744

4953

2703

128

004

175

000

000

000

111

181

231

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

CH WORK

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

BRIDGE REHABILITATION & APPROA

04/05/06

05/05/03

03/10/08

04/24/06

10/14/03

05/05/08

10/22/04

05/11/05

  1,184,139

     62,604

  7,886,422

   1,744,803

      59,215

   8,599,626

-     4,850

          0

          0

           0

           0

           0

240

90

0

0

0

0

     174,480

       5,329

   1,158,369

           0

           0

           0

     113,040

       7,787

     453,628

   1,723,687

      54,509

   5,908,287

District 1 - Missoula

26106

26403

11208

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

MORGEN & OSWOOD CONSTRUCTION C

  1,739,953

     59,215

  8,599,626

    240

     90

      0

99

92

69

65

146

39

101

6.6

14.3

7.7

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     569,265

  20,550,710

  19,981,445  20,677,786

   1,998,444

103 6.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 44.953
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  53,546,955

26106

  58,789,980$

   1,438,572$

  60,228,552$

  60,425,532$  60,272,493

   5,649,468

100

%

% 6.9 %

%

193 CYR, MARK           

TIED

    240

     24

    264

0 %69 %

    980

     51

  1,031

60%73%

$

$

$

$

$

$

$

$

$

   1,370,748

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   4,187,106$

   5,710,088$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

MINERAL             

Days

Days

P

P

I

00005

00065

00090

28

0

22.9

28

.23

28

0

.23

5.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

8.226

MI

MI

MI

KM

KM

KM

72.505

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

MENDS-NIGEL (U5938)

406 444-7634

406 523-5824

406 444-9221

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPU 8107(17)

BR 24-1(62)0

STPX 32758(5)

IM 90-2(112)119

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

MISSOULA AIRPORT ROAD

ROCK CREEK INTERCHANGE-E & W

5964

6437

4691

5968

017

062

005

112

000

000

000

000

232

221

150

180

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

OVERLAY & WIDENING

MILL,FILL,SEAL & COVER

02/06/06

08/06/07

11/13/06

04/09/07

05/01/06

10/02/07

05/01/07

09/25/07

06/24/06

04/25/07

    116,000

  7,098,000

  2,429,972

  3,884,905

      85,440

   7,098,000

   2,358,206

   3,333,772

          0

          0

    284,872

          0

      97,104

           0

   2,970,455

   4,515,035

60

0

60

90

0

0

10

0

       8,544

     849,135

     236,120

     371,079

       1,689

           0

     356,455

     260,000

       1,689

     438,449

     394,605

     226,240

      87,560

   6,934,560

   2,592,777

   4,019,718

District 1 - Missoula

14A05

DB807

04106

04307

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

     85,440

  7,098,000

  2,643,078

  3,333,772

     60

      0

     70

     90

90

98

87

89

100

52

111

87

55

109

114

1.9

6.3

15.2

5.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.69
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,100,422

  15,783,066$

           0$

  15,783,066$

  15,794,730$  12,930,407

   2,016,048

82% 6.9 %

183 HEMBREE, TAMI       
     60

      0

     60

55%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     893,766$

   2,009,193$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@mt.gov

bmaart@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL,MISSOULA

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

Days

Days

U

P

X

08107

00024

32758

1.51

.3

.95

1.6

.8

2.74

.09

.5

1.79

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.145

.806

2.887

MI

MI

MI

MI

KM

KM

KM

KM

9.177

MI

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

406 523-5846

406 523-5830

406 444-7824

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 7-2(39)91

CM-STPU 0002(693)

NH 5-2(123)48

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

SPRING CREEK RD-MINESINGER TRA

4783

2418

1744

039

693

123

000

000

000

180

510

130

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

AIN,ELECTRICAL,WILDLIFE CROSSI

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

GRADE,GRAVEL SURF,PMS,STORM DR

11/15/04

11/15/04

08/06/07

03/04/05

03/04/05

09/04/07

11/22/05

11/22/05

    928,885

  2,885,920

 30,301,208

     968,997

   2,888,911

  25,447,802

     75,191

-    14,332

          0

   1,105,888

   3,135,400

           0

120

120

315

5

0

0

     116,280

     346,669

   2,035,824

     157,315

     630,000

           0

     136,513

     652,808

   1,945,291

   1,123,351

   2,994,285

  27,182,383

District 1 - Missoula

06704

06704

01707

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING INC     

  1,044,188

  2,874,579

 25,447,802

    125

    120

    315

102

95

107

87

104

96

12.2

21.8

7.2

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   4,241,288   4,117,636

     462,949

97 19.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 3.85
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,129,682

06704

   9,549,886$

     345,731$

   9,895,617$

  11,726,778$  10,730,131

   1,070,148

92

%

% 13.1 %

%

184 MAART, WILLIAM W    

TIED

TIED

    120

      5

    125

0 %100 %

    270

     15

    285

63%100%

$

$

$

$

$

$

$

$

$

     789,321

$

$

     787,315$

$

$

$

$

$

$

$

$

$

$

$

   1,410,166$

   1,403,770$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA            

LAKE                

Days

Days

P

P

00007

00005

90.96

48.414

93.02

55.707

2.06

7.293

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.323

11.763

MI

MI

MI

KM

KM

KM

6.21

MI

KM

STACK-SHANE (U2026)

LLOYD-MIKI (U0413)

406 523-5830

406 444-9200

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 354-1(18)1

NH 5-3(66)109 F

BR 9015(47)

POLSON-SOUTH

ASHLEY CREEK - KALISPELL

FLATHEAD RIVER - 3 KM EAST OF

6202

1012

4229

018

066

047

000

000

000

183

130

221

CING,PORTLAND CEMENT CONCRETE

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

BRIDGE APPROACH ROAD

03/10/08

02/09/04

12/17/07

07/15/08

03/16/04

03/17/08

12/03/08

09/06/06

01/03/08

    164,048

 13,704,852

  8,078,542

     145,831

  14,344,308

   8,673,228

          0

    596,171

          0

           0

  11,258,667

20

0

240

0

0

0

      13,095

   1,147,545

     973,570

           0

   1,643,899

       6,726

   1,007,042

     509,370

     131,032

  14,728,099

   5,798,908

District 1 - Missoula

05208

07104

09C07

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC. - KALISPELL   

SLETTEN CONSTRUCTION COMPANY  

    145,831

 14,940,479

  8,673,228

     20

      0

    240

90

131

67

51

61

52

30

66

5.1

6.8

8.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 15.283
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  44,170,108

  39,937,941$

     596,171$

  40,534,112$

  36,852,300$  42,041,514

   3,196,464

114% 7 %

186 MITCHELL, JAMES D.  
    335

      0

    335

2%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,959,059$

   3,692,818$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

186

189

191

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

ROBERTS, JAMES      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

883-0418

751-2049

293-3131

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

Days

Days

Days

S

P

X

00354

00005

15091

0

109.13

.05

5.5

111.62

.05

5.5

2.49

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

8.871

4.016

0

MI

MI

MI

KM

KM

KM

24.65

MI

KM

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

406 523-5846

406 444-7634

406 444-9221

E

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI

PENDING
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MT-NH 1-1(80)54

SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

SFCN 5-2(141)93

NORTH OF MANICKE - NORTH

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

SOMERS - SOUTH

1027

4860

1061

4228

5514

080

009

086

019

141

000

000

004

000

000

140

180

130

221

181

IGNALS,PAVEMENT MARKINGS

GRADE,GRAVEL SURFACEING,PMS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

PMS OVERLAY,SEAL & COVER

02/05/07

06/05/06

07/31/06

04/10/06

11/14/05

03/12/07

07/17/06

08/24/06

07/24/06

03/27/06

09/09/08

11/16/07

09/15/08

08/23/06

02/10/09

08/07/07

  6,791,907

  1,326,835

 11,563,212

  1,499,677

  2,024,919

   5,379,825

   1,197,816

  10,719,454

   1,502,436

   2,095,928

    566,058

-     9,909

          0

    128,875

     19,348

   6,778,873

           0

  12,946,905

   1,714,682

           0

140

75

180

170

45

17

3

0

0

0

     447,341

     119,782

   1,071,805

     225,365

     271,631

     740,000

           0

   1,172,909

     225,366

           0

     853,619

     131,784

     989,636

     196,408

     131,611

   5,958,588

   1,066,821

  11,324,089

   1,577,944

   2,111,978

District 1 - Missoula

02107

02306

02706

04105

07B05

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

  5,945,883

  1,187,908

 10,719,454

  1,631,312

  2,115,276

    157

     78

    180

    170

     45

88

89

87

92

101

115

110

84

87

48

94

103

115

90

89

14.3

12.4

8.7

12.4

6.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

LAKE                

LAKE,FLATHEAD      

Days

Days

P

S

P

00001

00548

00005

53.8

4.01

118.87

57.2

6.5

122.42

3.4

2.49

3.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.484

4.016

5.726

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK (U8724)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

CAMERON-GLEN (U1535)

406 444-9191

406 444-6228

406 444-7634

406 444-9221

406 523-5869

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI
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NH 1-2(133)134

NH 7-2(49)83

IM 90-2(102)106

BH 348-1(8)14

COLUMBIA FALLS - EAST & WEST

LOLO-MISSOULA

MISSOULA - BONNER

ROCK CREEK - W OF PHILIPSBURG

5450

5984

3853

5597

133

049

102

008

000

000

000

000

181

181

170

232

ENT MARKINGS

CING OVERLAY,SEAL AND COVER

PMS OVERLAY,SEAL & COVER,PAVEM

PLANT MIX OVERLAY,SEAL & COVER

CRACK AND SEAT,PLANT MIX SURFA

SCOUR PROTECTION

02/06/06

10/05/07

03/25/02

06/05/07

07/06/06

05/12/08

05/22/02

07/30/07

10/16/06

12/03/08

10/22/02

09/12/08

08/07/07

08/06/03

  1,038,430

  4,386,319

  2,973,320

     86,066

   1,073,508

   3,712,253

   2,326,681

      88,075

-     7,586

          0

-    33,235

          0

   1,016,646

           0

   2,187,913

     113,726

30

70

90

40

0

0

0

0

      85,881

     371,225

     186,134

      11,722

      77,084

           0

     196,626

      48,902

      77,084

     239,749

     195,359

      40,248

     916,642

   3,635,004

   2,187,912

      99,853

District 1 - Missoula

18106

02907

06202

09307

J T L GROUP INC - KALISPELL   

J T L GROUP INC - MISSOULA    

JTL GROUP, INC.- MISSOULA     

HALL CONSTRUCTION SERVICES    

  1,065,922

  3,712,253

  2,293,446

     88,075

     30

     70

     90

     40

90

98

100

88

100

65

99

82

93

101

99

85

8.4

6.6

8.9

40.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,453,073

  16,589,142$

     130,728$

  16,719,872$

  18,971,977$  16,997,474

   1,774,464

90% 9 %

190 SACKETT, DEAN       
    500

      3

    503

101%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,526,523$

   1,866,772$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

MISSOULA            

MISSOULA            

GRANITE             

Days

Days

P

I

S

00007

00090

00348

83.2

105.633

13.935

90.917

110.159

13.935

7.717

4.526

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.447

7.3

0

MI

MI

MI

MI

KM

KM

KM

KM

9.742

MI

KM

SQUIRES-BILL (U8461)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

MENDS-NIGEL (U5938)

406 444-6228

406 523-5846

406 444-6228

406 444-9221

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 83-1(26)31

CONDON - N & S

5971 026 000

181

ENT MARKINGS

COLD MILLING,PMS OVERLAY,PAVEM

12/17/07

07/08/08   3,220,189

   2,997,640

          0

   3,820,000

60

0      302,837

     191,000

     133,769

   2,940,472

District 1 - Missoula

11C06

SCHELLINGER CONST CO INC      

  2,997,640      60

77 70 92 4.5

TBD

TBD % % % %

4

Project Mgr. Totals for :

Proj. Count: 12.243
Project Mgr. Total Length:

$

$

$

$

  10,665,894

   9,124,649$

-     33,235$

   9,091,414$

   9,833,892$   8,863,241

     871,918

90% 6.9 %

181 SULLIVAN, SHEILA    
    260

      0

    260

96%75%

$

$

$$

$

$

$

$

     609,125$

     807,753$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MISSOULA            

DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

KM

19.747

MI

KM

SALYARDS-WADE (U7713) 406 444-7824

MI
KM

MI
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Page 12 of 40

District 1 - Missoula

41

District Totals:

Proj. Count: District Total  Length:
131.589

 194,282,937

 192,643,429$

   3,044,025$

 195,687,456$

 200,674,978$ 192,451,806

  18,253,192

96% 7.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,205

     86

  3,291

69%

Time
Used

75%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  14,720,743$

  19,530,881$

Engineer

Estimate

Cont.

Pymts.

Days

212.241

MI

KM
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IM 90-3(96)180

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4296

3611

4604

096

048

046

030

001

000

000

000

310

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

05/07/07

05/14/02

05/14/02

05/12/08

05/16/07

06/11/02

06/11/02

10/08/08

12/23/08

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

  3,280,214

  6,276,618

    380,575

     237,257

   2,692,754

   5,672,421

     309,276

          0

          0

    130,888

-     3,176

     290,000

   3,211,926

   6,006,731

     324,300

0

120

120

120

0

0

0

0

      23,969

     447,980

     453,794

      24,742

      40,590

     662,550

     480,539

      35,673

      36,106

     667,705

     432,490

      19,773

     254,723

   2,776,016

   5,888,740

     318,633

District 2 - Butte

01208

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

  2,692,754

  5,803,309

    306,100

      0

    120

    120

    120

88

86

98

98

89

101

90

55

121

111

111

14.2

24.1

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 19.898
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,203,344

09402

   8,911,708$

     127,712$

   9,039,420$

   9,832,957$   9,238,112

     950,485

94

%

% 12.5 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    240

      0

    240

116%95%

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,156,074$

   1,219,352$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

I

P

00090

00090

00019

180.433

208.4

.596

188.927

208.4

12

8.494

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

0

18.394

MI

MI

MI

MI

KM

KM

KM

KM

32.094

MI

KM

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

MI
KM

MI

MI

MI

MI
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NH 50-1(30)10

HSIP 86-1(36)21

STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

YELLOWSTONE NATIONAL PARK

SF069 - SIGNING - N OF BOZEMAN

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

5519

6057

4979

4233

4800

030

036

002

013

052

000

000

000

000

000

183

411

140

221

180

RY 86

ACING

RIDGE REVISE

SEAL & COVER

SIGNING & DELINEATION ON PRIMA

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

02/04/08

12/17/07

06/05/06

11/13/06

11/13/06

07/23/08

06/23/08

07/10/06

01/08/07

05/09/07

06/30/08

12/12/07

    847,664

     14,124

    994,969

  2,691,343

  6,045,354

     657,053

      11,184

   1,160,100

   2,887,490

   6,694,509

          0

          0

     40,505

     95,569

-    24,991

           0

      13,055

   1,172,212

   3,202,830

   7,424,880

0

10

75

160

100

0

0

3

9

0

      59,135

       1,884

     158,829

     317,624

     535,560

           0

       8,649

     168,475

     455,000

     593,990

      21,970

       7,359

     177,497

     463,184

     347,273

     632,105

      10,542

   1,180,235

   3,012,708

   6,141,655

District 2 - Butte

02108

05C07

08406

09206

24106

JIM GILMAN EXCAVATING INC     

OMO CONSTRUCTION INC          

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

    657,053

     11,184

  1,200,605

  2,983,058

  6,669,517

      0

     10

     78

    169

    100

96

81

101

94

83

37

85

105

102

58

60

95

99

97

3.5

69.8

15

15.4

5.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.733
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,593,454

  11,410,336$

     111,083$

  11,521,417$

  12,470,030$  10,977,245

   1,073,032

88% 9.3 %

221 COLLINGWOOD, MATT   
    345

     12

    357

96%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,017,283$

   1,285,249$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

PARK                

PARK                

GALLATIN            

Days

P

P

U

X

P

00050

00086

07409

34322

00050

10.5

21

1.03

0

31.2

15.198

21.5

1.475

.19

45.1

4.698

.5

.445

.19

13.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.577

.806

.718

.306

22.419

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

31.826

MI

KM

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-6227

406 444-9252

406 444-6250

406 444-9413

406 444-6227

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 0002(753)

CM-STPP 1299(14)

STPP 50-2(43)89

D2 BRIDGE DECK REPAIR

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

5298

4555

4312

753

014

043

000

000

000

232

410

160

R

 & COVER,SIGNALS

BRIDGE DECK & APPROACHES REPAI

COLD MILLING,FILL,OVERLAY,SEAL

03/10/08

05/07/07

05/07/07

04/11/08

05/21/07

05/21/07

  2,757,194

  1,797,448

  1,752,796

   2,825,501

   2,110,828

   1,965,211

          0

          0

          0

           0

           0

   2,202,510

150

110

110

0

0

0

     395,570

     351,168

     324,671

           0

           0

     324,671

     319,841

     199,324

     311,621

   2,918,541

   2,003,872

   2,020,295

District 2 - Butte

02208

03407

03407

TAMIETTI CONSTRUCTION CO INC  

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

  2,825,501

  2,110,828

  1,965,211

    150

    110

    110

103

95

92

81

57

96

96

91

91

11

9.9

15.4

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   4,024,167

     675,839

93 12.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,307,438

03407

   6,901,540$

           0$

   6,901,540$

   7,138,839$   6,942,708

   1,071,409

97

%

% 12 %

%

223 DAY, JIM            

TIED

TIED

    110

      0

    110

91 %76 %

    260

      0

    260

94%78%

$

$

$

$

$

$

$

$

$

     510,945

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

     830,786$

   1,071,409$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DAY, JIM            

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GATTATIN,PARK      

                    

GALLATIN            

Days

Days

P 00050

88.21

90.28

2.07

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.339

MI

MI

MI

KM

KM

KM

3.339

MI

KM

MILLER-BRYAN (U5993)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-9413

406 444-9252

406 494-9636

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 324-1(7)0

STPP 13-1(40)55

STPP 14-1(9)6

STPHS 14-1(19)2

HORSE PRAIRIE INTERCHANGE - WE

TURN BAY - MCALLISTER

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

5961

4802

1510

5020

007

040

009

019

000

000

000

000

183

310

140

310

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

SEAL & COVER,GUARDRAIL

GRADE,GRAVEL,PMS-TURNBAYS

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

02/04/08

03/10/08

12/18/06

12/18/06

06/24/08

04/23/08

02/22/07

02/22/07

12/23/08

10/27/08

11/17/08

11/17/08

    677,741

    858,393

  6,233,493

    523,159

     617,875

     863,821

   5,374,551

     494,069

          0

          0

    237,402

          0

           0

   1,000,000

   6,445,750

     483,247

0

45

160

160

0

0

4

0

      83,227

     116,357

     537,455

      49,407

           0

     180,000

     835,392

     108,852

      39,527

     165,990

     860,957

     102,943

     624,106

     883,508

   5,983,682

     425,045

District 2 - Butte

06108

10208

01C06

01C06

JIM GILMAN EXCAVATING INC     

ADVANCED EARTHWORKS INC       

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

    617,875

    863,821

  5,611,953

    494,069

      0

     45

    164

    160

101

88

93

88

47

92

103

95

96

99

101

6.3

18.8

14.4

24.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 13.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,536,134

   1,481,696$

           0$

   1,481,696$

   1,617,875$   1,507,614

     199,584

93% 13.6 %

212 HANCOCK,DALE        

TIED

TIED

     45

      0

     45

96%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     205,517$

     263,227$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

MADISON             

BROADWATER         

BROADWATER         

Days

Days

S

P

P

P

00324

00013

00014

00014

0

55.1

6.4

2.2

12.8

55.7

11.2

2.5

12.8

.6

4.8

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.645

.968

7.742

.484

MI

MI

MI

MI

KM

KM

KM

KM

21.613

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 494-9636

406 444-6227

406 444-6227

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(761)

IM 0002(697)

IM 0002(508)

D2 - SCOUR PROTECTION

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

5466

3095

3871

761

697

508

000

001

000

232

230

230

& COVER,SIGN,STRIPE,FENCE

ETORFIT

D2-SCOUR PROTECTION

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

03/10/08

12/18/06

03/07/05

07/28/08

02/20/07

04/04/05

12/19/08

08/22/08

08/14/08

03/06/09

    330,511

  3,686,715

  3,802,116

     449,836

   3,924,794

   2,543,425

          0

          0

          0

     520,000

   4,250,000

   2,897,793

0

150

200

0

0

0

      75,741

     400,480

     203,474

     117,000

     446,250

     289,779

     108,113

     458,167

     278,442

     452,840

   3,702,252

   2,741,263

District 2 - Butte

03208

04606

08205

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

    449,836

  3,924,794

  2,543,425

      0

    150

    200

87

87

95

92

103

96

95

13

23.9

12.4

10.2

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

     237,402

   6,106,022

   6,928,997   6,408,727

     586,862

92 15

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 5.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,756,652

01C06

   5,868,620$

     237,402$

   6,106,022$

   6,928,997$   6,408,727

     586,862

92

%

% 15 %

%

211 JOHNSON, SHANE      

TIED

    160

      4

    164

99 %102 %

    160

      4

    164

99%102%

$

$

$

$

$

$

$

$

$

     963,900

$

$

     944,244$

$

$

$

$

$

$

$

$

$

$

$

     963,900$

     944,244$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN,MADISON

GALLATIN            

GALLATIN            

Days

Days

S

I

00205

00090

4.8

303.508

5.14

313.447

.34

9.939

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.548

16.031

MI

MI

MI

KM

KM

KM

8.226

MI

KM

MILLER-BRYAN (U5993)

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

406 444-9413

406 444-7675

406 444-6261

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-6(90)304

IM 90-6(91)313

HSIP 1806(4)

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

2001 - SIGNALS - FRONT/MAIN -

3612

4187

5025

090

091

004

000

000

000

181

221

410

OVERLAY,SEAL & COVER

NG

TTE

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

INTERSECTION IMPROVEMENT IN BU

03/07/05

03/07/05

04/09/07

04/04/05

04/04/05

05/24/07

08/14/08

08/14/08

02/19/09

  4,436,189

  5,299,047

    221,771

   4,828,423

   5,257,529

     253,221

     81,438

    152,709

          0

   5,223,737

   5,752,191

     341,000

200

200

60

0

1

0

     386,274

     420,602

      33,376

     500,000

     463,109

     100,000

     531,447

     549,944

      84,637

   5,263,959

   5,406,126

     273,453

District 2 - Butte

08205

08205

06207

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SOUTH HILLS ELECTRIC          

  4,909,861

  5,410,237

    253,221

    200

    201

     60

101

94

80

106

119

85

13

12

95

10.1

10.2

31

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,411,348

   1,010,350

97 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,554,578

08205

  17,004,007$

     234,147$

  17,238,153$

  18,643,721$  17,566,440

   1,486,571

94

%

% 11 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %109 %

    350

      1

    351

48%106%

$

$

$

$

$

$

$

$

$

   1,359,833

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

   1,926,113$

   1,816,138$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

SILVER BOW          

Days

Days

I

I

U

00090

00090

01806

303.553

314.08

.25

313.674

314.08

.25

10.121

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.324

0

0

MI

MI

MI

KM

KM

KM

32.903

MI

KM

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

PETERSON-ROY (U1791)

406 444-6227

406 444-6261

406 444-9252

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 29-4(27)85

NH-HFL 8-1(30)23

ELIZABETH WARREN INT IMP - BUT

GUARDRAIL / EROSION - MACDONAL

4180

5136

027

030

001

000

410

310

TTE

INTERSECTION IMPROVEMENT IN BU

GUARDRAIL & EROSION

04/09/07

03/10/08

05/24/07

06/16/08

02/19/09

    356,315

  1,516,157

     425,235

   1,111,111

          0

          0

     586,878

   1,330,000

60

65

0

0

      56,595

     187,084

     134,750

     166,250

     123,425

     156,470

     487,992

   1,179,947

District 2 - Butte

06207

08208

SOUTH HILLS ELECTRIC          

HELENA SAND & GRAVEL INC      

    425,235

  1,111,111

     60

     65

83

89

92

94

95

98

25.3

13.3

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     927,878     761,445

      89,971

82 27.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .311
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   2,094,243

06207

   1,789,567$

           0$

   1,789,567$

   2,257,878$   1,941,392

     277,055

86

%

% 18.8 %

%

218 STARCEVICH JOHN R.  

TIED

     60

      0

     60

95 %89 %

    125

      0

    125

97%91%

$

$

$

$

$

$

     208,062

$

$

     234,750$

$

$

$

$

$

$

$

$

$

     364,532$

     401,000$

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

LEWIS & CLARK,POW

Days

P 00029

85.446

85.757

.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.502

MI

MI

KM

KM

.502

MI

KM

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

406 444-9252

406 444-6227

E

MI
KM

MI

MI
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District 2 - Butte

24

District Totals:

Proj. Count: District Total  Length:
80.912

  55,045,843

  53,367,474$

     710,344$

  54,077,815$

  58,890,297$  54,582,238

   5,644,998

93% 11.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,525

     17

  1,542

88%

Time
Used

92%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,464,205$

   7,000,619$

Engineer

Estimate

Cont.

Pymts.

Days

130.503

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

STPU 5299(72)

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

GREAT FALLS URBAN SYSTEM

4868

4331

4420

4667

6124

019

016

002

069

072

000

000

000

000

000

221

140

140

140

183

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

 MARKINGS

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

CRACKSEALING,SEAL & COVER,PAVE

10/05/07

05/08/06

10/05/07

10/05/07

02/04/08

04/03/08

06/28/06

12/17/07

12/17/07

05/05/08

04/17/08

02/06/09

  1,350,429

  1,315,299

    729,030

  5,380,783

    598,576

   1,416,830

   1,237,969

     707,992

   5,131,391

     601,215

          0

-    15,445

          0

          0

          0

   1,680,000

   1,226,494

           0

           0

           0

140

90

250

250

45

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      72,146

     218,400

     197,829

           0

           0

           0

     199,981

     214,989

      82,851

     352,153

      31,989

   1,423,153

   1,151,560

     640,270

   4,662,188

     615,421

District 3 - Great Falls

01907

02406

03907

03907

10108

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  1,416,830

  1,222,524

    707,992

  5,131,391

    601,215

    140

    103

    250

    250

     45

85

94

90

91

102

92

109

106

71

44

81

100

69

69

76

14.1

18.7

12.9

7.6

5.2

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383   5,302,458

     574,021

91 8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .858
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,374,117

03907

   9,095,397$

-     15,445$

   9,079,952$

   9,347,092$   8,492,592

     916,623

91

%

% 10.4 %

%

388 AAFEDT, RANDY       

TIED

TIED

    250

      0

    250

69 %76 %

    525

     13

    538

79%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     435,004

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     881,963$

   1,062,396$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

CASCADE             

Days

P

U

U

00024

05201

05236

57.843

2.16

.48

58.231

2.46

.65

.388

.3

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.384

MI

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

STPP 66-2(7)16

NH 1-4(32)292

HSIP 232-1(6)4

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

HAYS - FT BELKNAP

DEVON - E & W

2002 - CURVE - NORTH OF HAVRE

5234

4321

5570

5763

5302

006

052

007

032

006

000

000

000

000

000

151

140

181

181

310

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

COVER & PAVEMENT MARKINGS

EMENT MARKING

 & COVER

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

LEVELING,PMS,GUARDRAIL,SEAL &

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL,PL MIX SURF.,SEAL

11/24/03

03/05/07

02/04/08

11/14/05

03/10/08

04/26/04

04/09/07

04/07/08

01/08/06

05/05/08

06/12/04

11/05/08

08/02/06

11/17/08

09/14/04

03/06/09

04/11/07

    124,605

 26,111,453

  3,454,043

  1,103,540

    633,008

     138,914

  28,807,619

   3,943,061

   1,198,486

     722,841

     18,400

     76,068

          0

          0

          0

     203,864

  30,908,449

   4,735,000

   1,246,205

     882,000

30

300

65

40

40

0

0

0

0

0

      16,670

   1,996,057

     512,598

     167,788

      81,139

      47,832

   1,875,630

     248,588

      70,681

      66,150

      43,587

   1,540,974

     198,062

      70,681

      40,373

     181,992

  31,244,518

   4,167,444

   1,125,170

     781,243

District 3 - Great Falls

01B03

02207

06406

06B05

12208

CENTURY COMPANIES, INC.       

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    157,314

 28,883,687

  3,943,061

  1,198,486

    722,841

     30

    300

     65

     40

     40

89

101

88

90

89

91

82

80

100

61

57

98

88

100

23.9

4.9

4.8

6.3

5.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 45.064
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  31,426,649

  34,810,921$

      94,468$

  34,905,389$

  37,975,518$  37,500,367

   2,774,252

99% 5 %

384 BERG, GARY          
    475

      0

    475

33%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,893,677$

   2,308,881$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LIBERTY             

HILL                

BLAINE              

TOOLE               

HILL                

Days

S

P

P

P

S

00409

00001

00066

00001

00232

31.7

381.399

15.738

291.748

4.2

383.665

50.029

299.755

4.7

2.266

34.291

8.007

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.655

55.308

12.915

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

72.684

MI

KM

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

406 454-5899

406 444-9128

406 454-5900

406 454-5900

406 444-6229

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



17-MAR-09  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 23 of 40

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

UPP 5819(2)

NH 8-2(70)44

NH 8-2(72)44

NH 108-1(2)0

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

FEE - 11TH TO PROSPECT

MONTANA-BUTTE TO 11TH-HELENA

11TH AVENUE - HELENA

PROSPECT-FEE TO MONTANA AVE.-H

5587

4921

6272

5950

5949

5948

108

022

002

070

072

002

000

000

000

000

000

000

110

410

180

180

183

180

RAVEL SURFACE,PMS,STRUCTURE

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

MILL,FILL,SEAL & COVER

MILL,FILL,PMS OVERLAY,PMSC

SEAL & COVER

MILL,FILL,SEAL & COVER

07/03/06

09/10/07

09/10/07

09/10/07

09/10/07

09/10/07

08/14/06

04/16/08

04/16/08

04/16/08

04/16/08

04/16/08

 10,850,338

  1,977,682

     32,924

    230,910

     95,842

    648,424

   9,973,924

   1,480,411

      29,046

     218,082

     103,209

     617,901

    249,745

          0

          0

          0

          0

          0

  11,712,437

   2,854,892

      32,724

     255,654

     148,167

           0

220

120

120

120

120

120

7

0

0

0

0

0

     997,392

     248,821

       4,909

      36,768

      17,405

     104,018

   1,055,285

           0

      18,980

      38,348

      22,225

           0

   1,066,944

     255,397

       7,221

      27,336

      12,198

      55,592

  10,260,729

   1,572,355

      20,972

     192,349

      92,926

     590,771

District 3 - Great Falls

01606

01807

01807

01807

01807

01807

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

 10,223,669

  1,480,411

     29,046

    218,082

    103,209

    617,901

    227

    120

    120

    120

    120

    120

88

55

64

75

63

96

101

103

38

71

55

53

95

106

106

106

106

106

10.4

16.2

34.4

14.2

13.1

9.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

JEFFERSON,LEWIS&

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

U

P

P

P

00015

05819

00008

00008

00108

190.5

0

43.863

44.083

.192

190.5

.09

44.083

45.001

.907

0

.09

.22

.918

.715

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.145

.355

1.481

1.153

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-9457

406 444-6217

406 444-6229

406 444-6229

406 444-6229

406 444-6229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCU 5809(24)

SFCU 5809(25)

SFCU 5809(26)

MONTANA AVE. - CEDAR TO CUSTER

MONTANA AVE. - LYNDALE TO CEDA

TARA COURT IMPROVEMENTS - HELE

5954

5955

4715

024

025

026

000

000

001

181

181

310

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

MILL,FILL,SEAL & COVER

02/04/08

02/04/08

02/04/08

04/14/08

04/14/08

04/14/08

    256,535

    336,139

     30,720

     196,293

     250,680

      31,505

          0

          0

          0

      15,000

           0

      43,000

35

35

35

0

0

0

      21,253

      28,208

       3,527

      28,125

           0

      24,940

      17,489

      13,708

      12,888

     203,474

     237,550

      29,227

District 3 - Great Falls

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    196,293

    250,680

     31,505

     35

     35

     35

1356

95

68

62

49

52

77

77

77

8.6

5.8

44.1

5

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,985,782

     623,394

  2,448,649

    478,478

           0

           0

   2,448,649

     478,478

   3,909,338

     308,680

   2,469,373

     470,251

     411,921

      52,988

63

152

14.5

9.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 3.308
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,459,514

01807

07108

  12,901,051$

     249,745$

  13,150,796$

  15,930,455$  13,200,353

   1,462,301

83

%

%

% 11.1 %

%

%

387 CARLSON, JACK       

TIED

TIED

TIED

    120

     35

      0

      0

    120

     35

106

77

%

%

83

54

%

%

    375

      7

    382

97%94%

$

$

$

$

$

$

$

$

$

     357,744

      44,085

$

$

$

$

     432,392

      81,273

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,468,773$

   1,568,950$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

U

U

U

05809

05809

05809

.61

0

1.237

1.28

.61

1.322

.67

.61

.085

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.081

.984

.137

MI

MI

MI

KM

KM

KM

5.336

MI

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6229

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BH 3-4(22)102

STPP 21-1(19)4

CM 5299(71)

HSIP 60-2(75)29

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

SIDEWALKS - FOX FARM / PARK GA

SF069-SIGNING-KINGS HILL N

4046

5769

4568

6083

022

019

071

075

001

000

000

000

160

181

620

411

,SEAL & COVER

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

02/04/08

02/06/06

04/09/07

12/17/07

08/25/08

06/15/06

05/10/07

06/16/08

10/28/08

09/21/06

08/03/07

08/02/07

    354,105

    456,822

    285,083

    214,622

     269,109

     555,556

     341,716

     155,416

          0

          0

          0

          0

     365,000

     672,777

     447,593

           0

20

30

0

45

0

0

0

0

      36,249

      50,000

      45,473

      23,312

     124,100

      51,320

      53,711

           0

     105,502

      46,725

      48,614

      61,415

     313,426

     556,558

     398,905

     140,970

District 3 - Great Falls

09108

13106

01207

03C07

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

WESTERN TRAFFIC CONTROL INC   

    269,109

    555,556

    341,716

    155,416

     20

     30

      0

     45

86

83

89

91

85

91

91

263

125

97

102

33.7

8.4

12.2

43.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.702
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     810,927

     824,665$

           0$

     824,665$

   1,037,777$     869,984

      86,249

84% 17.5 %

383 KLETTE, MIKE        
     50

      0

     50

108%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     152,227$

     175,420$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

PONDERA             

CASCADE             

CASCADE             

Days

Days

P

P

P

00003

00021

00060

101.8

3.746

28.7

102.073

5.175

53.4

.273

1.429

24.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.44

2.305

39.839

MI

MI

MI

MI

KM

KM

KM

KM

2.745

MI

KM

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

406 444-6265

406 444-6225

406 444-9200

406 444-6217

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 60-2(67)90

IM 15-5(101)270

STPP 9-1(9)21

STPP 9-1(12)32

2000 - SFTY IMPVMT - GTF - EAS

GREAT FALLS - NORTH & SOUTH

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

4716

4041

4048

4048

067

101

009

012

000

000

000

001

310

170

140

140

VER

 & STRUCTURES

NG,ELECTRICAL,STRUCTURES

INSTALL ACCELERATION LANE

CRACK SEAT PCCP,PMSO,SEAL & CO

GRADE,GRAVEL,PLANT MIX OVERLAY

GRADE,GRAVEL,PMS OVERLAY,SIGNI

12/17/07

11/13/06

10/02/06

03/10/08

04/15/08

03/12/07

11/15/06

04/10/08

11/20/08

12/15/08

    229,455

 11,659,221

 11,317,791

  7,821,069

     259,238

  11,229,608

   9,634,148

   6,358,075

          0

    310,139

     95,485

          0

           0

  12,844,621

  10,782,786

           0

25

0

180

160

0

6

1

0

      43,650

     898,369

     770,732

     713,583

           0

     996,381

     926,000

           0

      51,008

     751,171

   1,031,472

     784,165

     249,542

  11,438,424

   9,542,205

   4,792,270

District 3 - Great Falls

06C07

10406

05506

09208

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

WICKENS CONSTRUCTION INC      

JIM GILMAN EXCAVATING INC     

    259,238

 11,539,747

  9,729,633

  6,358,075

     25

      6

    181

    160

96

89

88

75

117

75

111

110

84

75

76

20.4

6.6

10.8

16.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 37.232
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,388,381

  11,985,978$

     310,139$

  12,296,117$

  13,706,868$  12,227,841

   1,010,804

89% 7.5 %

381 VOSEN, ROBERT       
     70

      6

     76

258%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     912,208$

   1,117,054$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

P

I

P

P

00060

00015

00009

00009

89.9

270.467

20.9

31.7

90.7

282.199

31.7

38.54

.8

11.732

10.8

6.84

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.29

18.923

17.419

11.032

MI

MI

MI

MI

KM

KM

KM

KM

60.052

MI

KM

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

406 444-6217

406 444-6229

406 444-7634

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9025(34)

MISSOURI RIVER - CRAIG

2795 034 000

221

TRUCTURE,GRADING,GRAVEL SURFAC

CONCRETE,PRE-STRESSED GIRDER S

04/29/04

07/16/04

10/13/06

  4,081,869

   3,362,748

     53,159

   3,475,656

210

26      504,412

     625,000

     655,025

   3,432,656

District 3 - Great Falls

09404

MORGEN & OSWOOD CONST. CO.,INC

  3,415,907     236

99 105 100 19.1TBD % % % %

3

Project Mgr. Totals for :

Proj. Count: 17.64
Project Mgr. Total Length:

$

$

$

$

  23,220,729

  19,354,971$

     148,644$

  19,503,615$

  20,616,517$  17,767,131

   1,988,727

86% 13.9 %

385 WOODHOUSE, HAROLD   
    550

     27

    577

86%109%

$

$

$$

$

$

$

$

   2,470,662$

   2,264,583$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: LEWIS & CLARK      

Days

X 25013

.3

.3

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

28.451

MI

KM

MCCRAY-KEVIN (U5800) 406 444-6265

E

MI
KM

MI
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District 3 - Great Falls

28

District Totals:

Proj. Count: District Total  Length:
105.804

  91,680,317

  88,972,983$

     787,551$

  89,760,534$

  98,614,227$  90,058,268

   8,238,956

91% 8.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,045

     53

  2,098

81%

Time
Used

92%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,779,510$

   8,497,284$

Engineer

Estimate

Cont.

Pymts.

Days

170.652

MI

KM
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BR 251-1(4)18

SFCS 251-2(5)32

NH 37-3(12)96

STPP 18-1(13)2

KIRN COULEE - 37 KM NE OF POPL

DANIELS CO LINE-NORTH

EPSIE - EAST

NW OF MILES CITY - NW

4880

4354

4056

5741

004

005

012

013

000

000

000

000

222

181

140

180

L & COVER

EAL & COVER

,REVISE BRIDGE RAIL

GRADE,GS,PMS & APPROACHES

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL,CTB,PMS OVERLAY,S

LEVEL,PMS OVERLAY,SEAL & COVER

02/04/08

02/07/05

02/04/08

02/06/06

05/27/08

06/29/05

03/19/08

07/05/06

12/12/08

09/07/05

11/18/08

01/24/06

03/03/09

    738,819

    785,290

 10,814,137

  1,911,855

     562,035

     770,525

  10,729,214

   1,680,945

          0

          0

          0

     34,131

     665,000

           0

  12,660,000

   1,846,847

75

45

180

60

0

0

0

15

      94,633

      61,642

   1,024,354

     134,476

      99,750

           0

   1,012,800

     184,685

     111,011

      33,760

     961,705

     167,774

     573,007

     725,686

  10,992,709

   1,838,683

District 4 - Glendive

01108

06204

03108

19106

APOLLO INC                    

NORTHERN IMPROVEMENT CO.      

WICKENS CONSTRUCTION INC      

PRINCE INC                    

    562,035

    770,525

 10,729,214

  1,715,076

     75

     45

    180

     75

86

94

87

100

111

55

95

91

99

91

74

124

19.4

4.7

8.7

9.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,524,109

   1,332,560$

           0$

   1,332,560$

   1,435,525$   1,298,693

     156,275

90% 11.1 %

409 BUTZLAFF, MIKE      
    120

      0

    120

96%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     144,771$

     161,392$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

DANIELS,ROOSEVEL

POWDER RIVER       

CUSTER              

Days

Days

S

P

P

00251

00037

00018

17.8

95.8

2.15

17.8

103.6

13.05

0

7.8

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

12.581

17.581

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-6230

406 444-7606

406 444-6230

406 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 18-1(9)18

NH 1-8(26)454 F

NH 20-1(12)1

ANGELA - N & S

DODSON - EAST

GLENDIVE - NORTHEAST

2461

1516

5496

009

026

012

003

000

000

140

140

180

FENCE,DRAIN,SEAL & COVER & STR

,GUARDRAIL,SEED,SIGN,STRIPING,

IL,SEEDING,SIGNING & STRIPING

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

GRADE,GRAVEL,PMBS,SEAL & COVER

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

02/06/06

05/07/07

06/05/07

03/24/06

06/18/07

08/24/07

11/07/08

11/24/08

 10,281,344

 18,773,920

  5,039,659

  10,357,140

  17,323,597

   3,566,856

          0

          0

          0

  11,095,599

  21,301,505

   4,265,000

200

200

90

0

0

0

     828,571

   1,535,570

     316,479

   1,053,288

   1,564,308

     277,225

   1,139,906

   1,614,431

     275,450

  10,212,632

  18,808,733

   3,644,061

District 4 - Glendive

25106

02B06

08507

M K WEEDEN CONSTRUCTION INC   

S K CONSTRUCTION INC          

PRINCE INC                    

 10,357,140

 17,323,597

  3,566,856

    200

    200

     90

92

88

85

108

103

99

123

104

127

11.2

8.6

7.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  23,007,336

  22,767,299$

      34,131$

  22,801,430$

  25,602,446$  23,044,024

   1,987,401

90% 9.8 %

407 MARTIN, DOUGLAS     
    440

     15

    455

104%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,269,385$

   2,250,773$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

407

402

411

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

SLASKA, JIM         

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

233-3604

228-9478

345-8240

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER,ROSEBUD 

PHILLIPS            

DAWSON              

Days

Days

Days

P

P

00001

00020

454.15

.609

458.61

18.6

4.46

17.991

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

7.194

29.018

MI

MI

MI

KM

KM

KM

30.162

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

406 345-8214

406 345-8214

406 345-8228

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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STPS 261-2(5)26

RICHLAND COUNTY LINE - NORTH

4482 005 000

140

NMENT

GRADE,GRAVEL PLANTMIX,NEW ALIG

04/09/07

08/06/07   4,710,809

   4,525,860

          0

   4,988,932

150

0      501,963

     636,090

     640,231

   4,330,654

District 4 - Glendive

11307

MARTIN CONSTRUCTION INC - ND  

  4,525,860     150

87 101 137 14.8

TBD

TBD % % % %

$

$

$

$

$

$

$$

$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SNYDER, AARON       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: RICHLAND,WIBAUX 

DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

KMGILBERT-KEVIN (U2995) 406 444-6230

MI
KM

MI
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District 4 - Glendive

8

District Totals:

Proj. Count: District Total  Length:
41.151

  53,055,833

  49,516,172$

      34,131$

  49,550,303$

  57,593,408$  51,126,165

   4,497,688

89% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,000

     15

  1,015

110%

Time
Used

101%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   4,944,268$

   4,889,788$

Engineer

Estimate

Cont.

Pymts.

Days

66.374

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

SFCX 81015(2)

UPP 6907(3)

UPP 6905(4)

UPP 6906(5)

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

PARK CITY - LAUREL

W 12TH ST - 5TH AVE N TO 8TH

8TH AVE - W 12TH TO W 9TH

MARYLAND LN - WA TO 8TH AVE N

3641

5173

4389

6278

6279

6277

004

086

002

003

004

005

000

000

000

000

000

000

310

151

181

181

183

181

EL

TE RT 90

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

SEAL & COVER,GUARDRAIL

SEAL & OVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

09/06/02

08/06/07

03/10/08

03/10/08

03/10/08

03/10/08

11/08/02

04/22/08

07/24/08

07/24/08

07/24/08

07/24/08

05/19/03

10/06/04

    121,638

  7,266,236

    457,291

     30,294

     22,682

     57,774

     118,008

   6,224,396

     508,671

      40,081

      21,155

      57,109

-       910

          0

          0

          0

          0

          0

     136,740

   7,675,000

           0

           0

      23,746

           0

30

120

45

45

45

45

0

0

0

0

0

0

      11,801

     838,426

      76,301

       6,748

       3,562

       9,615

      54,696

     537,250

           0

           0

       7,480

           0

      53,544

     471,682

      45,117

       5,152

       4,518

       6,221

     131,743

   6,243,897

     460,486

      33,333

      13,646

      41,774

District 5 - Billings

01602

02707

04108

04108

04108

04108

J & S CONSTRUCTION INC.       

PRINCE INC                    

G S T INC                     

G S T INC                     

G S T INC                     

G S T INC                     

    117,098

  6,224,396

    508,671

     40,081

     21,155

     57,109

     30

    120

     45

     45

     45

     45

96

81

91

83

57

73

98

88

59

76

60

65

40

92

87

87

87

87

40.6

7.6

9.8

15.5

33.1

14.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

Days

S

I

U

U

U

00532

00090

06907

06905

06906

10.1

354.026

0

.64

1.47

8.59

360

.22

1

2.23

-1.51

5.974

.22

.36

.76

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

9.635

.355

.581

1.226

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

DAHLKE-RYAN (U4059)

NEVILLE-GARY (U6481)

406 994-1843

406 657-0232

406 657-0229

406 657-0232

406 444-6226

406 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(30)159

STPS 239-1(3)0

D5/D4 - CULVERTS

CULVERTS-MOSBY EAST

HOBSON - UTICA

4371

4728

4485

575

030

003

000

000

000

141

141

160

R

D5/D4 CULVERTS RREPLACEMENTS

CULVERT REPLACEMENT

GRADE,GRAVEL & PMS,SEAL & COVE

10/20/06

11/15/04

02/04/08

03/21/07

06/16/05

03/13/08

05/11/06

03/06/09

  1,960,375

    419,804

  6,927,150

   2,665,428

     469,286

   6,995,551

    223,636

    113,211

          0

   2,980,000

     610,637

   7,903,963

90

60

160

15

23

0

     399,814

      61,007

     943,109

     387,400

     153,637

     947,095

     378,184

     154,122

     664,938

   2,431,834

     610,635

   6,843,920

District 5 - Billings

01806

05804

07B06

MARTIN CONSTRUCTION INC - ND  

SIERRA ROCK AND DIRT, INC.    

WICKENS CONSTRUCTION INC      

  2,889,064

    582,497

  6,995,551

    105

     83

    160

82

100

87

98

100

70

217

93

95

15.6

25.2

9.7

4

Contract Totals for :

Proj. Count:
     568,041

    627,016

           0

     627,016

     629,607     549,239

      96,226

87 11.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 5.804
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,955,915

04108

   6,969,420$

-        910$

   6,968,510$

   8,441,347$   6,924,879

     946,453

82

%

% 8.5 %

%

501 BERGEN, PERRY       

     45

      0

     45

87 %61 %

    195

      0

    195

83%85%

$

$

$

$

$

$

$

$

$

      61,008

$

$

     100,144$

$

$

$

$

$

$

$

$

$

$

$

     586,234$

     692,090$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS              

GARFIELD            

JUDITH BASIN        

Days

Days

P

S

00057

00239

158.8

0

161

11.666

2.2

11.666

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.548

18.816

MI

MI

MI

KM

KM

KM

9.362

MI

KM

LLOYD-MIKI (U0413)

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9191

406 444-7634

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 61-1(14)22

STPP 45-1(17)8

STPP 45-1(21)4

FLATWILLOW CREEK - N & S

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

5973

1300

4606

014

017

021

000

000

000

181

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,PMS OVERLAY,SEAL & COVER,

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

12/18/06

02/09/04

02/09/04

08/28/07

03/29/04

03/29/04

07/31/08

11/18/05

11/18/05

02/06/09

06/19/07

06/19/07

  2,028,762

  8,409,892

    102,584

   1,820,257

   8,801,013

     103,822

          0

  1,349,853

      8,000

           0

  10,386,868

     106,159

45

180

180

0

29

0

     182,026

     880,101

      10,382

           0

   1,150,008

      40,340

      87,475

   1,150,008

      17,118

   1,860,642

  10,254,430

     103,097

District 5 - Billings

10C06

02903

02903

CENTURY COMPANIES INC         

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,820,257

 10,150,866

    111,822

     45

    209

    180

102

99

97

48

100

42

104

91

106

4.7

11.2

16.6

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,493,027  10,357,527

     890,483

99 11.3

%

%

%

%

%

%

%

%

%

%

%

%

4

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

13.866

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,336,091

   8,512,476

02903

  11,950,522

   8,904,835

$

$

     336,847

   1,357,853

$

$

  12,287,369

  10,262,688

$

$

  13,314,857

  10,493,027

$

$

  11,747,031

  10,357,527

   1,585,956

     890,483

88

99

%

%

%

10.9

11.3

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %98 %

    355

    180

     38

     29

    393

    209

128

91

%

%

77

98

%

%

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,190,348$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,284,719

   1,167,126

$

$

   1,670,158

   1,190,348

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS,PETROLEU

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

MI

MI

MI

KM

KM

KM

22.364

14.839

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 444-6226

406 657-0232

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-9(99)509

BR 9005(25)

AR 5102042(1)

CROW AGENCY - GARRYOWEN

CLARKS FORK -FROMBERG

BRIDGE REPAIR - MOSSMAIN INT

5176

4243

4961

099

025

001

000

000

000

160

220

999

 COVER

 STRUCTURE

CLD MILLING,PMS OVERLAY,SEAL &

APPROACH ROAD,PRESTRESSED CONC

BRIDGE REPAIR-MOSSMAIN INT.

05/07/07

02/05/07

06/07/02

08/01/07

04/09/07

07/08/02

12/03/08

08/16/02

03/03/09

10/10/02

  4,339,329

  2,144,301

     59,013

   5,218,982

   2,120,543

      78,489

          0

     13,845

      4,000

   5,934,490

           0

           0

60

140

30

0

5

0

     520,953

     351,380

      11,773

     300,225

           0

           0

     297,761

     370,157

           0

   5,258,356

   2,056,823

      79,078

District 5 - Billings

06407

08107

17502

RIVERSIDE CONTRACTING INC     

MORGEN & OSWOOD CONSTRUCTION C

DIAMOND CONSTRUCTION, INC.    

  5,218,982

  2,134,387

     82,489

     60

    145

     30

89

97

101

99

105

0

127

113

50

5.7

18

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: .04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   2,203,314

   2,199,032$

      17,845$

   2,216,876$

   2,199,032$   2,135,901

     363,153

97% 17.3 %

507 RIEGER, PAUL        
    170

      5

    175

102%102%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     370,157$

     363,153$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

505

507

504

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

665-2774

657-0264

446-1728

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-7889

670-3735

670-3738

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN            

CARBON              

YELLOWSTONE       

Days

Days

Days

I

X

00090

05307

508.714

.56

0

516.64

.6

0

7.926

.04

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

12.784

.065

0

MI

MI

MI

KM

KM

KM

.065

MI

KM

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

406 657-0229

406 444-7610

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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HSIP 78-1(10)5

STPP 72-1(8)0

BR-IM 1010(2)

2000-SFTY IMP-8 KM NW RED LODG

WYOMING LINE - BELFRY

WEST BILLINGS-KING AVE BRIDGES

4720

4065

1050

010

008

002

000

000

000

140

140

221

NG,CULVERTS

INAGE,GUARD RAIL

L & COVER,STRUCTURES

GRADE,GRAVEL,PMS OVERLAY,FENCI

GRADING,GRAVEL,PMS OVERLAY,DRA

GRADE,GRAVEL SURFACING,PMS,SEA

11/09/07

11/13/06

04/10/06

05/05/08

01/23/07

06/16/06

    803,189

 12,141,413

 10,141,489

     668,417

  12,515,352

  12,386,373

          0

    371,328

    406,343

     951,081

  15,095,000

  13,772,303

75

240

425

0

-26

6

      75,030

   1,001,228

   1,857,956

     266,303

   1,584,975

   1,375,650

     260,844

   1,471,489

   1,173,179

     826,412

  13,440,095

  12,749,231

District 5 - Billings

03B07

04506

08306

MONTANA CIVIL CONTRACTORS INC 

RIVERSIDE CONTRACTING INC     

SLETTEN CONSTRUCTION COMPANY  

    668,417

 12,886,680

 12,792,716

     75

    214

    431

87

89

93

98

93

85

113

86

78

31.6

10.9

9.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 10.94
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,944,602

  13,183,769$

     371,328$

  13,555,097$

  16,046,081$  14,266,507

   1,076,258

89% 12.1 %

504 SANDINE DON         
    315

-    26

    289

93%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,732,333$

   1,851,278$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

504

508

510

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

446-1728

657-0271

   -    

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-3738

670-4054

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

CARBON              

CARBON              

YELLOWSTONE       

Days

Days

Days

P

P

U

00078

00072

01010

5.2

0

2.698

5.6

10.54

2.921

.4

10.54

.223

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

.645

17

.36

MI

MI

MI

KM

KM

KM

17.645

MI

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

DALSOGLIO-MICHAEL (U1921)

406 444-6226

406 444-6226

406 444-6250

E

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

19

District Totals:

Proj. Count: District Total  Length:
47.999

  57,558,279

  60,887,921$

   2,489,306$

  63,377,226$

  70,276,125$  63,514,514

   7,248,711

90% 10.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,700

     52

  1,752

98%

Time
Used

89%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,611,509$

   7,450,401$

Engineer

Estimate

Cont.

Pymts.

Days

77.419

MI

KM
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Statewide Totals:

120Proj. Count: 407.455
State Total Length:

 451,623,209

 445,387,979$

   7,065,357$

 452,453,334$

 486,049,035$ 451,732,991

  43,883,545

93% 9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

  9,475

    223

  9,698

Cont. Days

Chng. Ord.

Total. Cont.

84%

Time
Used

86

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  40,520,235$

  47,368,973$

Engineer

Estimate

Cont.

Pymts.

Days

657.189

MI

KM


